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Welcome to Wheaton Revitalization News!

Wheaton Revitalization News is an email distribution list that will provide frequent updates to the

surrounding community on the Wheaton Revitalization project. The purpose of this distribution list is to provide you
with project updates and construction activities. For additional information on the Wheaton Revitalization Project
please visit http://www.wheatonproject.com

Look Ahead - Week of December 2 to December 8, 2018

Executive Summary

The project remains on schedule for a May 2020 completion.

Headliner

A MAJOR MILESTONE WAS MET THIS WEEK AS THE PROJECT REACHED STREET LEVEL (SEE PHOTO)

Construction of the building has reached Level 1, which is at street level. The project schedule, developed over 17-
months ago, included a milestone activity showing the building reaching street level in early-December 2018. Clark
Construction, the project contractor, has kept the project on-schedule. The construction schedule shows 17-months

of construction remaining. The next major milestone is the topping-out of the building in mid-Summer 2019.

Construction of the garage shell is now complete. The contractor will now focus its efforts on Level 1 through the
Penthouse.

Building Level 1

Pour 3 of Level 1 was completed this week. Pours 4, 5, and 6 are scheduled this upcoming week.
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Building Level 1 Under Construction

Utility Construction

Pepco relocations are complete with exception of pole removal that will follow removal of the overhead Verizon
lines.

Verizon Underground Work



This past week, the work associated with installation of underground conduits for Verizon continued to proceed
along Grandview Avenue and Reedie Drive. Verizon work planned along Triangle Lane has been pushed-out to early
December.

See Chart below for Verizon schedule.

Verizon Underground Conduit Installation

Start Date Location Estimated Complete
September 24, 2018 Grandview Avenue - Ennalls to December 21, 2019
Reedie Drive
January 2019 =** Triangle Lane - Reedie Drive to To be announced following the
Lot 13 holidays.
November 14, 2018 Reedie Drive - Grandview December 21, 2018
Avenue to Triangle Lane

Once the underground conduits are installed, Verizon will pull new circuits (communication cables) through the
conduits and splice into the existing conduits. The circuits are expected to be installed and spliced by December 31,
2018, at which time all overhead Verizon will be removed.

*** The Contractor has rescheduled work along Triangle Lane to commence after the Holiday Season to lessen
disruption for residents and businesses alike.

Follow Project Progress via the Project Camera
A camera has been installed to view construction on the site. Click here to access the camera.
Upcoming and Ongoing Activities

e Continue construction of Level 1 including deck and columns

e Commence work south of Reedie Drive

e  Utility construction in Grandview Avenue and Reedie Drive. (see chart)

e Waterline installation in Ennalls Drive

e Waterline lateral connection to buildings along Ennalls Drive to complete 11/26
e Waterline tie-in at Veirs Mill Road week of 11/26/2018
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Project Milestone Schedule

Activity Completion Date
Demolition of RSC Bld. Complete
Building tie-down anchors Complete
Geothermal Piping Complete
Foundation Construction Complete
Building Reaches Street Level Complete

Utility Installation January 2019
Town Sguare Fall 2015
Building top-out September 2015
Building Close-in October 2015
Interior build-out Spring 2020
Substantial Completion May 2020
Move-in (occupancy) Summer 2020

Update your subscriptions, modify your password or email address, or stop subscriptions at any time on your
Subscriber Preferences Page. You will need to use your email address to log in. If you have questions or problems
with the subscription service, please contact subscriberhelp.govdelivery.com.

This service is provided to you at no charge by Department of Transportation of Montgomery County MD.

Visit Wheaton Revitalization Project page to learn more.
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